
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:24 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 131 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 899

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny (43/69)

Temperature 7 AM 12 PM 4PM56 61 49

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 02/24/12, Friday – Sunny (43 – 69 F)
- Got gas for my truck when I came in to office, checked e-mail & picked up Bob's Log sheet for strand
operation.
- At 07:10 AM, reached to East End area. Hauling strand # 59 continued, and completed at 0740 AM. At
0805AM, strand #61 installed into swift.
- At 07:15 AM, strand #57 installation started, there was a little bit problem to align all wires in right
locations. It fixed and installing completed at 0850 AM. Strand #57 was released from lower winch &
clamps and slacked from back of anchorage (Jacking) to right location at 0900 AM. Strand # 59 was
floated from main span; Daryoush checked the twist from main span.
- Strand #60 was connected its socket to haul frame at 0830 AM, and started hauling at 0918 AM.
- At 09:05 AM, strand #58 floated out for north east saddle, at 1025 AM crew connected strand socket to
anchor rod. And strand #58 installation started at 1040 AM and ended at 1150 AM, it went smoothly.
- Jimmy wanted to install wood blocker between anchor rods, this operation is part of CCO185, need to
find out the wood blocker installing locations in order to verify the installation.
- Did not see IWS Greg, Matt, Bradley & Ric at east end, Bob told me they were in warehouse.
- At 11:15 AM, hauling strand # 60 completed, At 1145 AM, strand # 62 was installed to swift.
- At 12:00 AM, crew had break. I gave strand operation log sheet to Bob, and came back office for lunch.
- Performed paper works at office and left office around 1500 PM, and continued worked on paper works
after 1730 for two more hours.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 131 Date: 24-Feb-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 4.00 0.00 12.00

ADAM ROEBUCKEngineer 8.00 4.00 0.00 12.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 8.00 2.00 2.00 12.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 8.00 0.00 0.00 8.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Page 2 of 2ddrRptbyBidItem


